
COUNCIL OF THE COUNTY OF MAUI 

BUDGET AND FINANCE COMMITTEE 
 

 
 October 4, 2002 Committee 
  Report No.  02-135  
 
 
 
 

Honorable Chair and Members 
  of the County Council 
County of Maui 
Wailuku, Maui, Hawaii 
 
Chair and Members: 
 
 Your Budget and Finance Committee, having met on June 12, 2001 and 
September 17, 2002, makes reference to the following: 
 

1. Contract No. C1564, between the County of Maui and David P. 
Ting and Sons, Inc., for the construction of the Lahaina Recreation 
Center Expansion; 

 
2. Contract No. C0677-1, between the County of Maui and Chris Hart 

& Partners, Inc., relating to design services for the Lahaina 
Recreation Center Expansion; and 

 
3. Contract No. C1564-1, between the County of Maui and David P. 

Ting and Sons, Inc. (“Ting and Sons”), for the construction of the 
Lahaina Recreation Center Expansion. 

 
 Your Committee notes that contracts are reviewed as part of your 
Committee’s finance responsibilities.  The purpose of the review is to determine 
whether procedures were followed and any legislative action is warranted. 
 
 Your Committee notes that the purpose of this project is to expand the 
Lahaina Recreation Center by adding a softball field and a baseball field on 
approximately 15 acres of land donated by Amfac Land Company, Inc. (“Amfac”). 
 
 At its meeting of June 12, 2001, your Committee met with the Director of 
Parks and Recreation and a Deputy Corporation Counsel. 
 
 The Director of Parks and Recreation stated that Contract No. C1564 with 
Ting and Sons is for $497,908.  The project includes the construction of two 
fields, backstops, fencing, a scorekeeper’s booth, bleachers, storage room, field 
lighting, and an irrigation well.  He further stated that the notice to proceed was 
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delayed because Amfac had not completed the site work.  The site work includes 
grading, landscaping, irrigation, construction of restroom facilities, and a parking 
lot. 
 
 Contract No. C0677-1 with Chris Hart & Partners, Inc. is in the amount of 
$33,550.  The purpose of the contract is to provide design services relative to the 
expansion of the Lahaina Recreation Center.  This contract adds coordination 
and hiring of a traffic engineer to ensure that concerns expressed by the State 
Department of Transportation are addressed. 
 
 Your Committee deferred further discussion pending completion of the site 
work by Amfac, and the issuance of the notice to proceed for Contract No. 
C1564. 
 
 At its meeting of September 17, 2002, your Committee met with the Chief 
of Planning and Development, Department of Parks and Recreation; and a 
Deputy Corporation Counsel. 
 
 The Chief of Planning and Development provided your Committee with an 
update on the project.  He stated that there were two phases to the project.  The 
work for the first phase of the project was paid by Amfac.  Contract No. C1564-1 
increased the construction phase by $338,567 to a new total of $836,475.  This 
amendment included a grant for $300,000 from the United States Department of 
the Interior, which paid for the lighting, backstops, and fencing. 
 
 He further stated that Amfac has satisfactorily completed the site work, 
and the land has been dedicated to the County to complete construction work.  
The second phase of the project has been issued.  The project is scheduled to 
be completed by the end of September 2002. 
 
 After a brief discussion, your Committee voted to recommend filing of the 
contracts. 
 
 Your Budget and Finance Committee RECOMMENDS the following: 
 

1. That Contract No. C1564 be FILED; 
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2. That Contract No. C0677-1 be FILED; and 
 
3. That Contract No. C1564-1 be FILED. 

 
 Adoption of this report is respectfully requested. 
 
 
bf:cr:0261aa:trk 



COUNCIL OF THE COUNTY OF MAUI 

BUDGET AND FINANCE COMMITTEE 
 

 
 October 4, 2002 Committee 
 Page 4 Report No.  02-135  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
    
G. RIKI HOKAMA Chair DANNY A. MATEO Member 
 
 
    
ALAN M. ARAKAWA Member MICHAEL J. MOLINA Member 
 
 
    
ROBERT CARROLL Member WAYNE K. NISHIKI Member 
 
 
    
JO ANNE JOHNSON Member CHARMAINE TAVARES Member 
 
 
  
DAIN P. KANE Member 


